

Initial Project Planning Template

Date	15 March 2026
Team ID	SWTID-2026-4683
Project Name	EduGenie: Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
1	Learning Interface	USN-1	As a learner, I can open the EduGenie web interface and select a learning task such as Q&A, explanation, quiz, summarization or learning recommendation.	2	High	Dechen	15 Mar 2026	21 Mar 2026
1	Question Answering	USN-2	As a learner, I can enter a question and receive an AI-generated answer through the EduGenie interface.	3	High	Dechen	15 Mar 2026	21 Mar 2026
1	Concept Explanation	USN-3	As a learner, I can enter a topic and receive a simplified explanation suitable for learning and revision.	3	High	Dechen	15 Mar 2026	21 Mar 2026
2	Quiz Generation	USN-4	As a learner, I can request a quiz on a topic and receive practice multiple-choice questions.	3	High	Dechen	22 Mar 2026	28 Mar 2026
2	Summarization	USN-5	As a learner, I can provide educational text and receive a concise summary for quick revision.	2	Medium	Dechen	22 Mar 2026	28 Mar 2026
2	Learning Recommendations	USN-6	As a learner, I can request a learning path and receive an organized progression from beginner to advanced topics.	3	Medium	Dechen	22 Mar 2026	28 Mar 2026
3	AI Integration	USN-7	As the system, I can send supported requests to the Google Gemini API and return the generated learning response to the learner.	3	High	Dechen	29 Mar 2026	04 Apr 2026
3	Local Model Integration	USN-8	As the system, I can use the LaMini-Flan-T5-783M model for lightweight local concept explanation.	2	Medium	Dechen	29 Mar 2026	04 Apr 2026
3	API & Testing	USN-9	As a developer, I can run and test the FastAPI endpoints with Uvicorn and verify that each learning feature returns the expected response.	3	High	Dechen	29 Mar 2026	04 Apr 2026

Planning note: The sprint allocation follows the EduGenie feature flow: interface and core learning functions first, followed by AI/model integration and final API testing.